
 

                                                                                   
  
 
 
 

IMPACT EVALUATION AND QUANTITATIVE POPULATION‐BASED SURVEYS 
FOR USAID/MALI’S FEED THE FUTURE (FTF) CEREAL VALUE CHAIN (CVC) 

ACTIVITY 
 

Contract Number: AID –688 –C–14‐ 00001 
COR: Mr. Abdrahamane Dicko 

 

QUARTERLY REPORT 3 
 

October 2014 – December 2014 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This document was produced for review by the United States Agency for International Development. It was prepared by 
the team of experts of IOS Partners Inc., Cultural Practice LLC, IOD PARC, CARI‐SARL and AFAR‐TCT 



PAGE | 2 

QUARTERLY REPORT                                                                                                                                                JANUARY 2015
   

 

VERSION HISTORY 
 

Version # Developed by Date Description 

1.0 IOS Partners, Inc. January 8, 2015 Draft Version 

    



PAGE | 3 

QUARTERLY REPORT                                                                                                                                                JANUARY 2015
   

 

 

Table of Contents 
 

APPROVAL .......................................................................................................................................................................................... 4 

REMARKS AND OBSERVATIONS (if any): ............................................................................................................................. 4 

ACKNOWLEDGEMENTS ................................................................................................................................................................ 5 

DISCLAIMER ...................................................................................................................................................................................... 5 

LIST OF ACRONYMS ....................................................................................................................................................................... 6 

1. PROGRAM OVERVIEW/SUMMARY ................................................................................................................................ 7 

2. ACTIVITY IMPLEMENTATION PROGRESS .................................................................................................................. 9 

3. KEY ACTIVITIES DURING THE REPORTING PERIOD .......................................................................................... 10 

4. SUBMITTED DELIVERABLES ......................................................................................................................................... 17 

5. COMPLETED ACTIVITIES ................................................................................................................................................ 18 

6. IMPLEMENTATION CHALLENGES .............................................................................................................................. 23 

7. INTEGRATION OF CROSSCUTTING ISSUES AND USAID FORWARD PRIORITIES ................................... 24 

8. PLANNED ACTIVITIES FOR NEXT QUARTER INCLUDING UPCOMING EVENTS ...................................... 26 

 

List of Figures 
 

Figure 1 – IOS Partners November meetings with project stakeholders.................................................... 12 
Figure 2 – Evaluation indicators and questions ............................................................................................ 16 
Figure 3 – Project Gantt Chart ........................................................................................................................ 19 
Figure 4 – 2015 Impact Evaluation Timeline ................................................................................................ 26 
 

List of Tables 
 
Table 1 - Potential Challenges and Mitigating Solutions .............................................................................. 23 
 
  



PAGE | 4 

QUARTERLY REPORT                                                                                                                                                JANUARY 2015
   

 

APPROVAL 

 
We, the undersigned, acknowledge that we have reviewed the Third Quarterly Report presented in 
this document for the Impact Evaluation and Quantitative Population-Based Surveys of 
USAID/Mali’s Feed the Future (FTF) Cereal Value Chain (CVC) Activity and hereby provide our 
approval. 
 
 
Signature:                                                                                       Date: 
 
________________________________________________________                   _______________________________________ 
 
 
Print Name: 

 
 
Title: 

 
 
Role: 

 
 

 
REMARKS AND OBSERVATIONS (if any): 



PAGE | 5 

QUARTERLY REPORT                                                                                                                                                JANUARY 2015
   

 

ACKNOWLEDGEMENTS 
 
This document was prepared by the team led by IOS Partners, Inc., an international economic 
development consultancy firm, together with Cultural Practice LLC (CP), IOD PARC (IOD), CARI‐
SARL and AFAR‐TCT for the United States Agency for International Development (USAID)/Mali. 
This document presents progress achieved during the reporting period and intends to serve as an 
important planning and coordination tool for the ongoing effort to provide the consulting services for 
Impact Evaluation and Quantitative Population‐Based Surveys for USAID/Mali’s Feed the Future 
(FTF) Cereal Value Chain (CVC) Activity. The Project has been funded by the USAID. 
 
We would like to express our appreciation for the excellent collaboration and facilitation of project 
documents and meetings, which we received from the staff of USAID/Mali, USAID Mali’s 
Monitoring and Evaluation Accelerated Economic Growth Team, the Government of Mali, and the 
CVC Activity implementer – the ACDI/VOCA team. 

 
DISCLAIMER 
 
The findings, interpretations, and conclusions expressed in this document are entirely those of the 
authors and should not be attributed in any manner to the United States Agency for International 
Development. The United States Agency for International Development does not guarantee the 
accuracy of the data included in this document nor does it accept responsibility for any consequence 
of its use. 



PAGE | 6 

QUARTERLY REPORT                                                                                                                                                     JANUARY 2015                                                                                                                                
   

 

LIST OF ACRONYMS 
 

ACDI/VOCA 
Agriculture Cooperative Development International/Volunteers in Overseas Cooperative 
Assistance 

COP Chief Of Party 

CVC Cereal Value Chain 

FTF Feed The Future 

G FORCE Groupe de Formation Consultation et Etudes 

IICEM Initiatives intégrées pour la Croissance Economique au Mali 

IR Immediate Results  

LVC Livestock Value Chain 

PBS Population Based Survey 

USAID United States Agency for International Development 

   



PAGE | 7 

QUARTERLY REPORT                                                                                                                                                     JANUARY 2015                                                                                                                                
   

 

1. PROGRAM OVERVIEW/SUMMARY  
 

Program Name: 
Impact Evaluation and Quantitative Population‐Based Surveys 
for USAID/Mali’s Feed the Future (FTF) Cereal Value Chain (CVC) 
Activity 

Activity Start Date and End 
Date: 

March 7, 2014 – March 7, 2019 
 

Name of Prime Implementing 
Partner: 

IOS Partners, Inc.  
 

[Contract/Agreement] 
Number: 

AID –688 –C–14‐ 00001 
 

Name of 
Subcontractors/Subawardees: 

Cultural Practice LLC (CP), IOD PARC (IOD), CARI‐SARL and 
AFAR‐TCT 

Major Counterpart 
Organizations 

United States Agency for International Development 
(USAID)/Mali 

Geographic Coverage 
(cities and or countries) 

Bamako, Mali  
  

Reporting Period: 
October – December 2014 
 

 
PROGRAM DESCRIPTION 
   
The project for Impact Evaluation and Quantitative Population-Based Surveys for USAID/Mali’s 
Feed the Future (FTF) Cereal Value Chain (CVC) Activity aims to: a) undertake an impact evaluation 
of the CVC Activity; and b) conduct statistically representative population based surveys (PBS) 
for the indicators within the broader FTF initiative in Mali. These activities will provide information and 
data to support future programmatic decisions and help meet Mali’s FTF reporting requirements. 
This intervention will capture the value of USAID’s investments in Mali and assess the effectiveness 
of USAID’s value chain approach as a driver for inclusive economic development, allowing for more 
effective resource allocation and better targeted management decisions. 
 
The FTF strategy in Mali uses a value chain approach to increase economic opportunities and focuses 
development interventions on three core value chains: sorghum/millet, rice, and livestock. These three 
value chains are key to Mali’s development and overall food security as the majority of the population 
relies directly upon these staple foods for their livelihood and food security. 
 
FTF has an overall goal of sustainably reducing global poverty and hunger. This goal will be achieved 
through two inter‐related objectives of (1) inclusive agriculture growth, and (2) improved nutritional 
status, especially of women and children. The following are the Immediate Results (IRs) that USAID/Mali 
has identified to be necessary for achieving these objectives and overall FTF goal. 
 
Objective 1: Inclusive Agriculture Growth 
 
IR 1: Improved Agricultural Productivity 
IR 2: Expanding Markets and Trade 
IR 3: Increased Private Sector Investment in Agriculture and Nutrition Related Activities 
IR 4: Increased Resilience of Vulnerable Communities and Households (also contributes to objective 2) 
 
Objective 2: Improved Nutritional Status, Especially of Women and Children 
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IR 1: Increased Resilience of Vulnerable Communities and Households 
IR 2: Improved Access to Diverse and Quality Foods 
IR 3: Improved Nutrition Related Behavior 
IR 4: Increased Utilization of High Impact Services and Healthy Behaviors 
 
There are two main projects under the FTF initiative: the Cereal Value Chain (CVC) Project and the 
Livestock Value Chain (LVC) Project. 
 
IOS Partners is responsible for the impact evaluation of the Cereal Value Chain project (CVC). The CVC 
Project is a five‐year initiative that aims to sustainably reduce poverty and hunger in target intervention 
areas. The CVC will promote the integrated, women‐empowering, and inclusive development of the 
sorghum/millet and rice value chains and will contribute to strengthening resilience of vulnerable 
communities and populations. The project is composed of a core award – called “CVC Activity” ‐ fashioned 
after the previous USAID IICEM project as well as complementary value chain interventions.  
 
The CVC Activity focuses on key interventions necessary for value chain integration and competitiveness 
such as production, research and technology dissemination, marketing, processing, trade, finance, 
capacity building and elements of policy reform. Key aspects of the implementation approach will include: 
 

 capacity building across an array of business development services and agricultural production 
skills; 

 strengthening of relationships among value chain actors and support services and assisted 
coordination; and 

 Facilitation of the value chain approach for other interventions implemented by other 
implementers under the broader CVC Project, and promoting an enabling environment necessary 
for long‐term competitiveness. 

 
CVC’s mandate is to target up to 113 FTF communes in Sikasso, Segou, Mopti and Timbuktu. In Sikasso 
and Mopti, CVC began its activities in those communes closest to the regional capitals. In Segou, CVC 
together with G-FORCE and Nyeta Conseils has begun working in both target communes immediately. 
 
Activities in northern Mopti and Timbuktu will be timed to begin once the security situation permits.  
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2. ACTIVITY IMPLEMENTATION PROGRESS 
 
PROGRESS NARRATIVE  
 
Numerous activities took place during the third quarter of this project. A summary of the activities is found 
below: 
 

 
 
As seen above, the third quarter of this project has primarily focused on the completion of the PBS survey 
for 2014.  
 
Meanwhile, the IOS Partners team has taken a step back to re-evaluate its previously-submitted plan for 
the impact evaluation following the set of comments presented by USAID in September.  
 
With the introduction of several new key members of staff, including the new Impact Evaluation Expert 
Emily Andrews, a new plan has been prepared, which takes into account new knowledge acquired from 
ACDI/VOCA and USAID on the latest situation and the local context. The main description of the Impact 
Evaluation and its related objectives were presented through various presentations and meetings with 
the project stakeholders in Bamako with the aim of getting everyone to understand the concept of the 
impact evaluation.    
 
The end of 2014 saw the finalization of the PBS Data Report and the Impact Evaluation Plan, the latter 
which will be used as a basis for preparing the sample size and sample groups for the quantitative and 
qualitative analysis expected to take place in 2015, after the harvest period ends.  
 

October 2014

•Introduction of new team 
members to Mali project

•Organization and finalization 
of new financial and 

administrative procedures in 
IOS Mali office

•Completion of PBS data entry 
into the data base by IOS 

Partners and subcontractor 
SABINE

•Revision and re-evaluation of 
the Impact Evaluation Plan

•IOS team's meeting with 
USAID

•Completion and submission 
of Quarterly Report 2 and 

related trip reports to USAID 

November 2014

•Meetings and talks held with 
project stakeholders - USAID 
and ACDI/VOCA with regards 

to the Impact Evaluation

•Production and submission of 
the first draft of the new 
Impact Evaluation Plan

•Submission of the first draft 
of the PBS data collection 

report

December 2014

•Presentation of the results 
and conclusions obtained 
during the PBS survey to 

USAID

•Finalization of the PBS report 
taking into account USAID 

comments during the 
presentation and in writing. 

•Finalization of the Impact 
Evaluation taking into 

accounts USAID comments.

•Transfer of datasets and 
codes to USAID database

•Preparation for the 2015 
budget and workplan
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3. KEY ACTIVITIES DURING THE REPORTING PERIOD   
 

 Introduction of new team members to Mali project 
 
The month of October saw several additions to the IOS project team, including the new senior Impact 
Evaluation Expert – Ms. Emily Andrews and the local M&E Expert – Ms. Adizatou Maiga, who provided 
assistance for the PBS data entry and analysis and the production of the new Impact Evaluation Plan.  
 
Meanwhile, Mr. Pedro Souss took over the role of the interim Chief of Party in mid-October. He remains 
also the primary I.T. expert of the project.  
 
Ms. Rankica Cosic, Mr. Jean-Marc Bourreau and Mr. Sebastian Rossiter have also been added to the project 
team to assist the other key members in operational matters and to contribute to the development of the 
project deliverables and other technical areas of the project. 
 
Mr. Moussa Traoré, the project Logistics Coordinator, also took over as Office Administrator to provide 
financial and administrative support to the project. 

 
 Organization and finalization of new financial and administrative procedures in IOS Mali 

office 
 
In October, new administrative and accounting procedures were introduced by IOS Partners to the Mali 
office. The aim of these new procedures was to improve and accelerate the recording of information 
within the IOS database and cloud-storage system.  
 
These procedures were also introduced to facilitate communication between the Mali office and the IOS 
home office in Miami, enabling a quicker preparation of financial documents to be submitted to USAID on 
a monthly basis.  
 
These procedures are in accordance with the USAID’s Financial and Document Support compliances.  
 
Some of these new procedures can be found in the IOS Partners Project and Policy Manuals for the Mali 
office.  
 
Please see link https://drive.google.com/file/d/0B7tq2RbuV5Fcc21XRkFRSjNYYms/view?usp=sharing 
to access Project and Policy Manual.  
 
In addition new forms and procedures have been created to aid IOS administratively. Link to forms and 
procedures here:  
https://drive.google.com/folderview?id=0B7tq2RbuV5FcbkRVVDRuMzJnQ1U&usp=sharing 
 
 

 Completion of PBS data entry into the data base by IOS Partners and subcontractor SABINE 
 
In October, IOS and the subcontractor SABINE – hired for the implementation of the PBS survey – 
completed the data entry and data cleansing process for the PBS. The data found within the questionnaires 
that were distributed and filled out by the surveyors in the field while questioning the households were 
manually inputted into the IOS database by members of SABINE. The data was then cleansed so as to be 
subsequently analyzed by the IOS project team, who would go on to explain the results in the PBS baseline 
report and presentation to USAID.  
 

https://drive.google.com/file/d/0B7tq2RbuV5Fcc21XRkFRSjNYYms/view?usp=sharing
https://drive.google.com/folderview?id=0B7tq2RbuV5FcbkRVVDRuMzJnQ1U&usp=sharing
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Meanwhile, SABINE completed and submitted the final report summarizing the data collection process.  
 
Please follow link:  
https://drive.google.com/file/d/0BwTZefsxUYI-cF9LaUVEMF9TQU0/view?usp=sharing to access 
Sabine’s Final Report.   
 
In addition, please find below links to the Database and Data Entry Software, including the source code.  
 
To access database, please see link below:  
https://drive.google.com/file/d/0BwTZefsxUYI-eXRWSmFJVkVrYUE/view?usp=sharing  
 
To access datasets, please see link below: 
https://drive.google.com/folderview?id=0B_RPzcbzPOS5VDMzLW9hR3hoUlU&usp=sharing 
 
To access dataset labels, please see link below: 
https://drive.google.com/folderview?id=0B_RPzcbzPOS5eHZXVHgxWmYzT1k&usp=sharing 
 

 IOS team’s meeting with USAID (October 27th, 2014) 
 
On October 27th, 2014, Mr. Abdrahamane Dicko and Ms. Marika Olson of USAID came to the IOS office in 
Bamako to meet the new IOS team members. The COP Mr. Pedro Souss gave a presentation, introducing 
the new team members and listing the next steps that would be undertaken by IOS in November and 
December. The principal aim of this meeting was to ensure that USAID were kept informed of the new 
changes in personnel as well as kept updated on the deliverables that IOS was charged with delivering in 
November and December.  
 
The agenda of the presentation included the following: 
 

 Introduction of IOS Partners, Inc. 
 Recap of General Objectives of the Program 
 New members of the IOS Mali Team 
 Key Project Deliverables and Schedule 
 PBS Activities 
 CVC Impact Evaluation Activities 

 
Please follow link: 
https://drive.google.com/file/d/0BwTZefsxUYI-MllZTzJEVUNNU0U/view?usp=sharing to access the 
PowerPoint presentation. 
  

 Completion and submission of Quarterly Report 2 and related trip reports (for July, August, 
September 2014) to USAID  

 
In October, all key staff members who travelled in July, August or September either to or from Mali, or 
within Mali for project purposes, recorded their activities in individual trip reports. These trip reports 
were submitted to USAID in conjunction with the Second Quarterly Report.  
 
The Second Quarterly Report, summarizing the principal activities that had occurred between July and 
September 2014, was submitted on October 31st, 2014 to USAID and is still awaiting formal approval. 
 

 Meetings and talks held with project stakeholders USAID and ACDI/VOCA with regards to 
the Impact Evaluation 

https://drive.google.com/file/d/0BwTZefsxUYI-cF9LaUVEMF9TQU0/view?usp=sharing
https://drive.google.com/file/d/0BwTZefsxUYI-eXRWSmFJVkVrYUE/view?usp=sharing
https://drive.google.com/folderview?id=0B_RPzcbzPOS5VDMzLW9hR3hoUlU&usp=sharing
https://drive.google.com/folderview?id=0B_RPzcbzPOS5eHZXVHgxWmYzT1k&usp=sharing
https://drive.google.com/file/d/0BwTZefsxUYI-MllZTzJEVUNNU0U/view?usp=sharing
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In the month of November, the following meetings were held between IOS team members and the project 
stakeholders (Figure 1).  
 

Figure 1 – IOS Partners’ November meetings with project stakeholders 

 

These meetings focused on either obtaining information on the project activities to be used to develop the 
impact evaluation plan or on explaining how an impact evaluation must be implemented while listing the 
key requirements to successfully conduct an accurate and reliable impact evaluation.  
 

The IOS team met with members of ACDI/VOCA in November to gather additional information on the 
project activities and to establish and maintain a more consistent stream of communication with their 
monitoring and evaluation experts in particular. 

Nov 4

•Meeting with ACDI/VOCA (Mr. Willem Van Campen, Dr. Ahmad Jazayeri, Zoumana
Doumbia) at ACDI/VOCA office.

•Main topics of discussion: Introduction of IOS team, arrival of Emily Andrews,
agreement to have an open, shared collaboration between IOS and ACDI/VOCA, and to
share certain documents.

Nov 18

•Meeting with ACDI/VOCA (Willem Van Campen, Zoumana Doumbia DCOP) at
ACDI/VOCA office.

•Main tropics of discussion: Definition and objectives of an Impact Evaluation, sharing
of information.

Nov 19

•Meeting with USAID (Marika Olson, Madeleine Gauthier, Andrew McCown) at IOS
office.

•Main topics of discussion: Definition and objectives of Impact Evaluation, need for
appropriate comparison groups, introduction of a qualitative evaluation, selection of
indicators, sample size seleciton, discussion of IICEM programme, deadline for
submission of deliverables and USAID presentation.

Nov 19

•Meeting with ACDI/VOCA M&E expert Abdoulaye Sidibé.
•Detailed discussion of indicators e.g. gross margin per unit of land, discussion of
ACDI/VOCA work plan, indicators likley to be used by VOCA to determine the effect of
its activities.

Nov 20

•Meeting with heads of Nyeta Conseils and G-FORCE in Segou.
•Discussion on the different types of activities being implemented by the two NGOs in
relation to each region and each type of agricultural crop.

Nov 26

•Meeting with ACDI/VOCA M&E Expert Abdoulaye Sidibé.
•Detailed discussion on the selection process of communes and cooperatives by VOCA.
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In November, IOS Partners learned that ACDI/VOCA were in the middle of further contractual 
negotiations and discussions with USAID on which indicators to use to identify the effect of their activities 
as well as which cooperatives and communes would be chosen for the second year of the project activities.  
 
Some important points on the selection method of cooperatives and the number of households chosen 
were explained by the ACDI/VOCA M&E Expert. These observations were important and would have an 
effect on the selection of the comparison groups and samples that had to be determined by IOS for the 
impact evaluation.  
 

 Visit to Ségou to meet with the directors of the NGOs Nyeta Conseils and G-FORCE 
 
In addition to meetings in Bamako, IOS Partners went to Ségou to meet with the directors of the NGOs 
Nyeta Conseils and G-FORCE, who provided the team with an extensive overview of the activities 
performed by them. They also helped clarify certain aspects of the FTF programme and the organizational 
structure incorporating ACDI/VOCA, the NGOs and the other public and private institutions who have 
collaborated with the households and farming cooperatives in the zone of influence.  
 
During the trip to Ségou, the team also made several stops to examine millet crops and cotton weighing. 
 
 

 
IOS Partners’ experts in the field 

 
Cotton farmers in Ségou region 

 
Source: Photographs by Al Gillespie 

 
 PBS Data Collection Report: Preparation and Submission of the First Draft 

 
Using the outline of the PBS report, which had been presented in the Second Quarterly Report to USAID, 
the cleansed data was put into graphs and the project team began analyzing the data in preparation for 
the development of PBS report.  
 
On November 29th, the first draft of the PBS Data Collection Report (baseline) was submitted to USAID.  
 
This report used a similar template to the recent PBS baseline report produced for Ghana. It provided a 
brief summary of the methodology used for calculating the methodology and the identification of the 
households surveyed. Furthermore, it explained the methods used for designing and implementing the 
survey and finally presented the results of the data obtained once cleansed.  
 
Some of the principal data results collected concerned:  
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- Per capita expenditure and poverty 
- Women’s anthropometry 
- Women’s dietary diversity 
- Children malnutrition  
- Children anthropometry 
- Household hunger scale 
- Women’s Empowerment in Agriculture Index (WEAI) (not yet completed in the first draft) 

 
This first draft had some incomplete sections, which required feedback from USAID before completing, 
such as WEAI. 
 
Please follow link: 
https://drive.google.com/file/d/0BwTZefsxUYI-Vm1Wd05mRW1wd0E/view?usp=sharing to access a 
WORKING version of the PBS Data Collection Report (First Draft). 
 
On December 19th, 2014, Mr. Abdrahamane Dicko provided IOS via e-mail the initial comments on the 
report from Mrs. Madeleine Gauthier. It was informed by Mr. Dicko that further comments would be 
shared by other members of USAID’s Economic Growth office. 
 

 Presentation of the PBS results and conclusions to USAID 
 
The presentation of the PBS baseline results took place at the USAID office in Bamako on the 1st of 
December, 2014 at 2:00 pm in line with the Scope of Work as follows “4. Presentation of midterm data 
collection findings: the findings of the midterm data collection will be presented in French to stakeholders 
in Mali, including the CVC and LVC implementers.” 
 
Participants: 

 IOS Team – Mr. Pedro Souss, Mr. Oumar Malé, Mr. Stuart Astil, Mrs. Emily Andrews, Mrs. Masa 
Cosic, Mr. Sebastian Rossiter, Ms. Adizatou Maiga.  

 Ms. Marika Olson, Mr. David Yanggen and Ms.  Alima Ouattara - Economic Growth Office of USAID. 
 
The presentation contained the following sections (titles in French): 
 

– Presentation des Participants 
– Objectif du PBS 
– Objectif de la présentation 
– Méthodologie et déroulement 
– Taille de l’échantillon 
– Calcul de la taille de l’échantillon 
– Presentation des résultats    
– A propos des données  FTF   
– Questions 

 
The IOS Partners team presented the principal PBS results in graph form of the main indicators listed in 
the report, such as per capital expenditure and poverty. The client asked several questions about the 
methodology but their questions principally related to the significance of the graphs.  
 
One of the main recommendations for the IOS team was to make the graphs easier to read with footnotes 
explaining the more technical statistical terms. The suggestions made during the presentation were taken 
into account and will have been incorporated together with the improvements made following comments 

https://drive.google.com/file/d/0BwTZefsxUYI-Vm1Wd05mRW1wd0E/view?usp=sharing
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in writing from the USAID evaluator for the final version of the PBS report to be submitted in January 
2015.   
 
Please follow link: 
https://drive.google.com/file/d/0BwTZefsxUYI-VnNoMl84dWM5MWM/view?usp=sharing to access the 
PBS PowerPoint Presentation.  
 

 Revision of the Impact Evaluation Plan  
 
After receiving feedback and a long list of comments back on the first version of the Impact Evaluation 
Plan in September 2014, the IOS project team felt it was necessary to take a step back and revise the way 
in which the team would go about conducting the impact evaluation. IOS Partners brought in some new 
key members to re-examine the methodology of the proposed impact evaluation. In addition, the previous 
version of the Impact Evaluation Plan was discarded and a new plan was produced from scratch in an 
effort to start over fresh. Some key elements of the previous version were kept and moved to the new 
version.   
 
Before commencing on the write-up of the new impact evaluation plan, much preliminary research was 
done on impact evaluations that had taken place previously in other similar projects.  
 
Key details and information were noted by the Impact Evaluation Expert Ms. Emily Andrews who had in 
turn requested a trip to Mali in November in order to better understand the Feed the Future project and 
the activities being implemented by ACDI/VOCA, before wanting to submit a new Impact Evaluation plan.  
 
Using all the information acquired through desk research, interviews with project stakeholders and a trip 
to the field, the IOS Partners team was able to produce a new draft of the Impact Evaluation Plan. It was 
submitted together with the PBS baseline report and the PBS draft PowerPoint Presentation on Saturday 
29th of November, 2014.  
 
The Impact Evaluation Plan included explanations and descriptions of the following key details: 
 

 Definition of questions and indicators 
 Assessment of size of impact 
 Selection of treatment and comparison groups 
 Calculation of sample sizes 
 Development of survey instruments and implementation 

 
In this plan, IOS proposed a mixed-methods approach, which includes a quasi-experimental evaluation 
design. The quantitative evaluation (impact evaluation) will look at the following key indicators and 
questions over the five-year period: 
 
 
 
 
 
 
 
 
 
 
 

https://drive.google.com/file/d/0BwTZefsxUYI-VnNoMl84dWM5MWM/view?usp=sharing
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Figure 2 – Evaluation indicators and questions 

 
 

To summarize the plan, IOS proposes to have both the treatment and comparison groups for the impact 
evaluation within the zone of influence. However, the comparison group must be one that is not affected 
by the CVC activities until year 5 of the project. Therefore, IOS will be able to measure indicators for 
certain households who are affected by CVC in year 1 (treatment group) with households who do not 
receive assistance from CVC (comparison group) or will only do so in year 5.   
 
Please follow link: 
https://drive.google.com/file/d/0BwTZefsxUYI-XzFOZFRiM1J5RFk/view?usp=sharing to access 
WORKING version of the Impact Evaluation Plan.  
 
On December, 19 2014, Mr. Abdrahamane Dicko provided via e-mail the initial comments of the report 
from Mrs. Madeleine Gauthier. It was informed by Mr. Dicko that further comments would be shared by 
other members of USAID’s Economic Growth office. 
  

 Preparation for the 2015 budget and work plan 
 

In December, the IOS team began preparing the budget and work plan for 2015 taking into account the 
changes made in the new Impact Evaluation Plan submitted to USAID. Final versions of the revised 2015 
work plan will be submitted sometime in January 2015 (fourth quarter of the project).  
  

•Has CVC increased the quantity of millet/sorghum
and/or rice (kg)?

•Has CVC increased the yield of millet/sorghum
and/or rice (kg/ha)?

1. Production: 

•Has CVC increased the amount of credit received by
farmers (value of direct farmer loans received)?2. Credit:

•Has CVC increased the value of millet/sorghum
and/or rice output to farmers (gross margin)?3. Crop Income:

•Has CVC increased the home consumption of
millet/sorghum and/or rice by farmer households
(cereals consumed per adult equivalent)?

4. Consumption:

https://drive.google.com/file/d/0BwTZefsxUYI-XzFOZFRiM1J5RFk/view?usp=sharing
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4. SUBMITTED DELIVERABLES 
 
Second Quarterly Report  
 
The second quarterly report was submitted on October 31st to USAID. IOS Partners is still awaiting formal 
approval of this deliverable by USAID. 
 
Trip Reports 
 
The trip reports for Quarter 1 and Quarter 2 have been submitted along with the respective quarterly 
reports. The trip reports for Quarter 3 include: 
 

 Mr. Pedro Souss’s trip report 
link: https://drive.google.com/file/d/0BwTZefsxUYI-R0pza01CckQxRVE/view?usp=sharing 
Ms. Emily Andrews trip report  
link: https://drive.google.com/file/d/0BwTZefsxUYI-WHlncjVEc3I4dm8/view?usp=sharing 

 Mr. Sebastian Rossiter trip report  
link: https://drive.google.com/file/d/0BwTZefsxUYI-M1o1TEs4aEN4MUk/view?usp=sharing 

 and the local trip report to Ségou for the IOS Evaluation team  
link: https://drive.google.com/file/d/0BwTZefsxUYI-RmZfR2pNSnJKX2s/view?usp=sharing 
 

Impact Evaluation Plan  
 
The first draft of the new Impact Evaluation Plan was submitted on November 29th, 2014. USAID sent back 
the Impact Evaluation Plan with comments from Madeleine Gauthier on December 19th, 2014. IOS Partners 
is working on incorporating the suggestions or answering the questions posed by Ms. Gauthier while 
waiting for any other comments from the USAID team. A definitive version of the plan will be submitted in 
January 2015. 
 
PBS Baseline Data Collection Report 
 
The first draft of the PBS Baseline Data Collection Report was submitted on November 29th, 2014. USAID 
sent back the Report with comments from Madeleine Gauthier on December 19th, 2014. IOS Partners is 
working on incorporating the suggestions or answering the questions posed by Ms. Gauthier while waiting 
for any other comments from the USAID team. A definitive version of the Report will be submitted in 
January 2015. 
 
PBS Results Presentation 

 
The presentation of the PBS results took place on December 1st, 2014 at the USAID office in Bamako. 
Comments made by USAID have been incorporated into the new draft of the PBS report.  
  

https://drive.google.com/file/d/0BwTZefsxUYI-R0pza01CckQxRVE/view?usp=sharing
https://drive.google.com/file/d/0BwTZefsxUYI-WHlncjVEc3I4dm8/view?usp=sharing
https://drive.google.com/file/d/0BwTZefsxUYI-M1o1TEs4aEN4MUk/view?usp=sharing
https://drive.google.com/file/d/0BwTZefsxUYI-RmZfR2pNSnJKX2s/view?usp=sharing
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5. COMPLETED ACTIVITIES  
 
Below is an overview and status of completed and ongoing activities undertaken by the IOS Team during 
the reporting period.  
 
Work Activity 1 – Establish office and hire staff  
 

All activities completed during the first quarter.  
 
Work Activity 2 – Population Based Survey: Conduct statistically representative baseline 
population based survey (PBS) for the indicators within the broader FTF initiative in Mali. 
 
All activities for the baseline survey completed during the second quarter. Data entry and data cleansing 
was done and completed in October 2014.  
 
Work Activity 3 – Impact Evaluation: Provide evaluation services to objectively assess the impact 
of the CVC Activity in generating inclusive agriculture growth and improving the nutritional 
status, especially of women and children, in Mali. 
 
The Impact Evaluation Plan was submitted in late November to USAID. Comments have been made by 
USAID and IOS is currently looking at responding to these comments.  
 
Currently, the impact evaluation is in the initial stages of development as evaluation team attempts to 
work out crucial elements such as the selection of the communes and farmer cooperatives as well as the 
final list of indicators to be used to determine the expected impact. Once these are determined, the final 
samples and their sizes for the treatment and comparison groups will be chosen in line with the planned 
budget.  
 
Work Activity 5 – Survey Reporting: Present results of Surveys to USAID and CVC, and at their 
request and with their permission, to other USAID project and USG activities, and others as USAID 
desires. 
 
For the PBS, the results of the survey were presented to USAID in a PowerPoint Presentation held on 
December 1st. In addition, these results were presented in writing in the PBS baseline data collection 
report submitted on November 29th. A revised version of this report, incorporating USAID comments, will 
be submitted in January. 
 
For the Impact Evaluation, no surveys have taken place as of yet. Therefore, no results could be presented 
to USAID and CVC.  
 
Please see below the Gantt chart (Figure 4) with a detailed list of all completed activities during the 
reporting period.  
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Figure 3 – Project Gantt Chart 

No. ACTIVITY 
MONTHS 

April May June July August September October November December 

Deliverable name/Task name 

1 
Activity 1- Establish 
Office and hire staff 

                                                                        

1.1 
Temporary project office 
opened in Bamako  

                                                                        

1.2 4 key staff for project hired                                                                         

1.3. 
Rental of short term 
vehicle 

                                                                        

1.4 
Financial arrangements 
with Ecobank 

                                                                        

1.5 
Relocate office to 
permanent location 

                                                                        

1.6 

Hire additional 2 Key staff 
(M&E and Gender 
specialist) and support 
staff ( driver, security) 

                                                                        

1.7 Purchase 1 vehicle                                                                         

1.8 
Purchase office equipment 
and  furnishings 

                                                                        

2 
Activity 2 - Population 
Based Survey 

                                                                        

2.1 

Define key indicators 
using USAID framework 
and implementing partner 
indicators to develop list 
of PBS survey questions 

                                                                        

2.2 

Define type of household 
for survey questions based 
on target population for 
FTF activities, and 
generate list of survey 
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questions desegregated by 
gender and other criteria 

2.3 
Prepare RFP for 
recruitment of survey 
organizations 

                                                                        

2.4 
Evaluate proposals for the 
survey  

                                                                        

2.5 
Award contracts for 
survey  

                                                                        

2.6 

Prepare supervisor and 
enumerator training 
course  and train top 
survey implementing 
organizations and data 
collection staff 

                                                                        

2.7 

Prepare the plan for 
organizing the training 
and recruitment of 
training staff 

                                                                        

2.8 Training courses                                                                          

2.9 

Determine sample and 
control sites with a team of 
international and Malian 
experts 

                                                                        

2.1 

Generate proven 
procedures for selecting 
households within 
selected sites 

                                                                        

2.11 
Prepare enumerator 
manual 

                                                                        

2.12 
Determine enumeration 
tools and data collection 
methodology 
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2.13 

Evaluate efficiency and 
effectiveness of paper 
questionnaires, smart 
phones, tablets and 
laptops as toll for data 
collection 

                                                                        

2.14 
Confirm tool to be used 
and prepare 
implementation plan 

                                                                        

2.15 
Determine data base to be 
used for data entry and 
analysis 

                                                                        

2.16 
Evaluate alternative 
methods used in previous 
FTF surveys 

                                                                        

2.17 

Implement Contractor 
supervisor and 
enumerator training 
course 

                                                                        

2.18 Enumerate households                                                                          

2.19 
Back up data throughout 
the process  

                                                                        

2.2 
Transfer data to 
supervisors 

                                                                        

2.21 

Verify data with field 
supervisors daily using 
callbacks and correct 
discrepancies 

                                                                        

2.22 
Transfer data to statistical 
analysts 

                                                                        

2.23 
Recruit and train data 
entry staff in Mali 

                                                                        

2.24 
Supervise and validate 
data entered  

                                                                        

2.25 
Clean data and generate 
data tables 

                                                                        

3 
Activity 3 - Impact 
Evaluation Baseline 
Survey (activities to 
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commence once IE Plan is 
approved) 

3.1 Documentation review                                                                         

3.2 
Identification of major 
participants in targeted 
value chains 

                                                                        

3.3 

Sampling:  selection of 
intervention and 
counterfactual 
communities with CVC 

                                                                        

3.4 
Planning, design, review 
and adaptation of data 
collection instruments   

                                                                        

3.5 
Selecting samples: 
communities; focus group 
participants; interviewees 

                                                                        

3.6 
Verify CVC survey and 
counterfactual survey  for 
CVC baseline 

                                                                        

3.7 

Designing a data entry  
template, data entry, data 
quality control  - 
Agriculture baseline 
survey   
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6. IMPLEMENTATION CHALLENGES 
 
Potential Challenges and Solutions 
 

Table 1 - Potential Challenges and Mitigating Solutions 

Challenge Changes in the security situation 
Solution Given the recent security concerns in Mali, the oversight teams and the local experts 

will evaluate evolving security issues as necessary, including communicating with 
implementers to ensure that safety is a priority. With CVC postponing interventions 
in the Timbuktu area, much of the security problem has been minimized. 

Challenge Ebola virus threat 

Solution The threat of the Ebola virus in Mali has not been severe enough to affect the 
implementation of the project. Increased security at the airport has been the only 
potential change, having an effect on the flight paths of oversees experts returning 
home.  

Challenge Internet outages 
Solution The PBS was undertaken solely by paper questionnaire to eliminate this concern. 

 
Data entry was undertaken in IOS offices with power backup in case internet went 
down for a prolonged period. However, internet will be a concern when using tablets 
for the CVC and mini surveys. Backup data storage will be required.  

Challenge Ensuring data quality and appropriate responses to survey questions 
Solution Field supervisors oversaw interviewers to control quality. This included ensuring 

that interviewers do not abuse local knowledge and report results based on pre-
supposed knowledge. Supervisors evaluated at least 10% of households interviewed 
in order to ensure validity of reported results. IOS imposed a field supervisor for the 
PBS to ensure that quality control was implemented by the survey company 
supervisors and that high quality data was obtained. 

Challenge Selection of treatment and counterfactual groups for the impact evaluation 

 In order to accurately perform an impact evaluation as defined, USAID, ACDI/VOCA 
and IOS Partners must agree on the treatment group and counterfactual group for 
the impact evaluation and ensure they are well-defined. The counterfactual group 
must be one where the communes chosen have remained unaffected by CVC activities 
at least until year 5 while the treatment group has been involved in CVC activities as 
of year 1 of the project. If this cannot be guaranteed, other types of quantitative 
evaluations can be used.  
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7. INTEGRATION OF CROSSCUTTING ISSUES AND USAID FORWARD PRIORITIES 
 
GENDER EQUALITY AND FEMALE EMPOWERMENT 
 
In early September, IOS Partners submitted requests for approval for the short-term technical 
assistance of Ms. Adizatou Maiga (Monitoring and Evaluation expert), Ms. Emily Andrews 
(Monitoring and Evaluation expert), Ms. Tea Alania (Project Manager) and Ms. Masa Cosic (Research 
& Quality Control Specialist) to assist and provide support on the PBS data collection and cleansing 
as well as the development of the Impact Evaluation Plan and the general management and 
administration of this project.  
 
In October, the requests for approval for the short-term assistance of Ms. Masa Cosic, Ms. Tea Alania, 
Ms. Emily Andrews and Ms. Adizatou Maiga were accepted and each of these members were brought 
on to assist with the completion of the PBS Data Report and the development of the new Impact 
Evaluation Plan.  
 
Ms. Adizatou Maiga is a local Monitoring & Evaluation expert who contributed to the production of 
the PBS Data Collection Report and played a major part in the presentation of the data to USAID in 
early December. She has much experience working with NGOs in Mali and her large amount of 
contacts and knowledge of the local context will prove vital during the initiation and implementation 
of the impact evaluation among the various communes.  
 
Ms. Emily Andrews, the senior Evaluator of the team has contributed a large part to the rethinking 
and revision of the new Impact Evaluation Plan. Her expertise in the field of evaluation along with 
her trip to Bamako and Ségou, in particular, enabled the team to think more out of the box and come 
up with an impact evaluation plan that is hoped to be both more sensible and realistic. Her previous 
work with MCC and her numerous contacts in USAID also helped to establish a better rapport 
between IOS and the other project stakeholders.  
 
Continuous contributions from Ms. Tea Alania and Ms. Masa Cosic have provided crucial support in 
the form of quality control and backstopping. They also bring vital knowledge in the field of data 
management, administration, finance and project management.  
 
Lastly, Ms. Taisiya Merkulola, a statistician, has been assisting the team with organizing the data for 
the PBS and displaying this data through the form of various graphs, which have been used in the PBS 
baseline report and the PowerPoint presentation to USAID.  
 

LOCAL CAPACITY DEVELOPMENT 

 
While no formal training took place this year, the local staff was able to benefit from in-house training 
in the use of Cloud (Google Drive) for file storage and organization. In addition, the IOS Mali office 
Logistics officer and administrator was trained in how to effectively record financial transactions and 
use Excel for accounting and administration purposes.  
 
Our senior Evaluation expert Emily Andrews was also able to provide some interesting insight and 
expert knowledge in the field of evaluations, especially concerning impact evaluations, through the 
sharing of many peer-reviewed scholarly articles.  
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SCIENCE, TECHNOLOGY AND INNOVATION IMPACTS 
 
The PBS survey utilized GPS instruments in identifying households that are being surveyed for future 
reference.  
 
For the Impact Evaluation survey that is expected to take place in the first quarter of 2015, the 
evaluation team and the local surveyors are expected to learn how to use tablets for the entering of 
data in questionnaires, which holds a special software solution to easy the questioning process.  
 
Electronic questionnaires are developed in French. The software solution offers a simplified function 
for data entry developed with open source tool ODK.  It has the same appearance as the data 
collection paper forms used by the staff in the field. With each interface, there are clear instructions 
for the data population. Our software data entry solution is being used to capture all paper 
questionnaires. This software solution provides for full editing, validation of reports, double entry 
capture and a centralized database that is backed up in the cloud every day. The APPS solutions run 
on a Samsung Tablet and they are connected to the cloud database provided by the Google Apps 
Engine Solution.  
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8. PLANNED ACTIVITIES FOR NEXT QUARTER INCLUDING UPCOMING EVENTS 
 
The principal activities that will be undertaken for the next quarter and a timeframe of their 
implementation from December 2014 to March 2015 are presented below.  
 

 Work Activity 3 – Impact Evaluation: Provide evaluation services to objectively assess 
the impact of the CVC Activity in generating inclusive agriculture growth and 
improving the nutritional status, especially of women and children, in Mali. 

 
The figure below summarizes the process that the evaluation team will follow in the first half of 2015 
to carry out the impact evaluation baseline survey. 
 

Figure 4 – 2015 Impact Evaluation Timeline 

 

 

December 
2014

•Agreement with USAID and ACDI-VOCA on:
•Treatment groups and comparison groups
•Selection of communes and farmer cooperatives for year 2
•Final selection of indicators for the impact evaluation and
the size of the expected impact

December  
2014 - January 

2015

•Determination of final sample size for treatment and
comparison groups

•Final cost analysis and budgetary needs for the study

January -
February 2015

•Selection of the treatment and comparison group samples
•Determination of survey instruments
•Training of enumerators and supervisors

February -
March 2015

•Implementation of the impact evaluation baseline survey once
harvest season ends


